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1. Introduction  
 
Installation of batch 1 of Gen 3 WIMEA-ICT Automatic Weather Stations in Uganda took place 
from 15th September to 27th October 2018. The activity followed the assembly process, which had 
taken place in the WIMEA-ICT lab at Makerere University Uganda and thereafter distributed to 
the other two partners, including Tanzania and South Sudan. Having designed nine AWS stands, 
the National Meteorological Authority (UNMA) proposed 9 sites for installation. These are 
indicated in table 1.  Alongside each of the proposed sites were AWSs and manual stations to be 
used for benchmarking purposes. 
Table 1. Sites selected for Batch 1 WIMEA-ICT AWS deployment  
No.  Location  Region Date of installation 
1 Entebbe Buku  Central 15th September 2018 
2 Lwengo (NARO) Central 27th September 2018 
3 Mubende (Mubende district) Central 27th September 2018 
4 Ikulwe (Mayuge district) East 25th October 2018 
5 Nawaikoke (Kaliro district) East 25th October 2018 
6 Bugaya  Buyende district East 25th October 2018 
7 Kamuli NARO East 26th October 2018 
8  Kidera (Buyende district) East 26th October 2018 
9 Jinja  East 27th October 2018 
 
At the time the stands were designed, other AWS components were being designed. For example, 
the rain gauge design changed and a low power gateway was designed and required an attachment 
to the stand. These changes necessitated modifications to the AWS stands, which took more time 
than anticipated, hence delayed deployments.  
 
2. The AWS Stand 
 
This section describes the design of the stand. Mild steel pipes were used because it is cheap and 
available on the local market.  Below are the details of the pipe specifications.  
1. Metallic stand (totaling to 10.5m in height) 
a. Lower side (76mm 6m long) 
b. Middle pole (63mm and 2.5m long) 
c. Upper pole (50mm and 2.5m long )- half a metre to be placed under the ground.  
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Figure 1. Sketch for the AWS stand being used in Uganda  
Below are some photos of the actual stand  
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Figure 2. Joint attached to the smaller pipe, to make it fit in the bigger diameter lower pipe. The hole is for tightening the pipes 
during deployment  
 
 
 
 Figure 3. Two of the main pipes joined during deployment 
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Figure 4. Metal plate that separates the area to go below and above the ground 
 
 
Figure 5. Rain gauge fixed to its base. The hollow pipe has a diameter of 25mm to enable it enter into another pipe, which is 
attached to the stand 
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 Figure 6. Sample deployed WIMEA-ICT AWS  
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Figure 7. Protrusions for attaching sensors, approximately 2m from the ground and showing how the 2m node is attached.  
 
 
7 
 
 
Figure 8. Lower part of the stand, which goes into the ground 
 
 
 Figure 9. Attaching the wind sensors to the top metallic pipe  
8 
 
3. Concrete works and installaton of the AWS stand 
Transportation of the stands from Makerere University was done by a separate team. The same 
team also performed placement of the stands into the ground, a day or two before sensors were 
placed on the stands. Before erecting the stands, the wind vane and anemometer were attached and 
a cable left to enable the deployment team to attach the sensor node.   
 
Figure 10. Laying concrete works  
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4. AWS installation 
A team of five people, consisting of the following categories completed the installation of the 
AWSs. 
i. Two PhD students  
ii. Two Interns – Bachelor of Science in computer Engineering , Year 4 
iii. One Intern – Bachelor of Science in Software engineering, Year 4 
The first deployment was done with the help of 2 extra interns including one masters student, also 
a staff member of the University of Juba. The role of the masters student was to acquire knowledge 
to be used in setting up the stations in South Sudan. During the deployment exercise, the following 
were done  
i. Attaching three nodes including 2m, 10m and ground nodes to the stands 
ii. Testing data broadcasts from sender nodes to the sink node/gateway 
iii. Performing calibration of the rain gauge and wind vane after installation 
iv. Testing for power consumption and charging of the nodes  
v. Testing data transmission to the WIMEA-ICT server. That is, wimea-ict.net[1] . Another 
interface is also being developed to visualize the data and is found at [2]. An example of 
the visualizations are presented in Figure 11. 
vi. Assembling and onsite testing of the low power gateway. Below are the activities that were 
performed in regards to setting up the gateway 
a. Ensuring that connections were correctly done, leaving no loose connections. 
b. Observing the Light Emitting Diode (LED) color to establish if the gateway was in 
error mode, attempting to connect, transmitting, idle or has successfully 
transmitted. 
c. Testing the SD card to ensure that data was successfully saved and that the 
configurations including the Internet Service Provider details and number of reports 
were properly configured 
d. Testing signal quality and network connectivity in the area using the selected 
telecommunication provider. MTN or Warid, telecom were proposed by UNMA 
for uplink connection. We used MTN SIM cards in all sites 
e. Testing the RTC date to ensure that the time and date issued were correct  
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 Figure 11. Sample data visualization of weather data   
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Figure 12. The Low Power Gateway used in the deployments 
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5. Challenges 
 During Entebbe the deployment, the soil moisture sensor and the daughter card containing 
the pressure sensor were destroyed. The soil moisture sensor broke during the time it was 
being fixed into the soil while the pressure sensor fell in the grass and was accidentally 
stepped on  
 Transporting the station stands to far places cost the project huge sums of money since it 
required trucks.   
 The SD card in Nawaikoke failed immediately after the installation when the team had left 
the site 
 Poor network connectivity in rural areas and especially in the Eastern part of the country 
caused failures in data transmission. Since after transmitting the data, the memory card is 
cleared, no data was sent during the time of poor network connectivity. Hence, such data 
was not recovered.  
 There was limited skill set at the sites. We had earlier hoped to find people earlier trained 
to assist in maintaining the AWSs but it was not the case.  
 Entebbe, Buku, which was the first site to be deployed receives limited solar insolation, 
which limits the battery charging, hence causing node or AWS shut down  
 Since places were far from Makerere and the people on ground had not be trained on how 
to use the AWSs, it took long to fix problems that occurred after deployment.  
 Assembling on two occasions/sites required onsite modifications since the drilled holes 
were not well placed, hence the failure to add nuts and bolts. This necessitated the team to 
drive to city centers with the stands in search for the services.  
  The Ground node in Mubende consumed more power than what was anticipated, hence 
always switching off the node. We therefore had to return and place a solar panel in parallel.  
 After leaving Entebbe, we realized that the RTC time was ahead of the actual time on the 
server.  
 The observers do not have access to the data yet since it is a requirement for all for all users 
to be authenticated into the server 
 We fell short of equipment at the time of deployment since some sensors were destroyed 
during the deployment while others had been used during the experimentation period.  
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6. Recommendations  
Based on our deployment experience and challenges encountered, we give the following 
recommendations  
 Training of meteorological services staff to be done again in order to introduce new 
concepts on the AWS design and especially the Low Power Gateway design. The students, 
who have been trained should train others before the end of their Internship. The next 
training should target staff on site especially the OCs and observers in order to be able to 
fix minor issues.  
  Spare parts should be acquired to cater for the unplanned faults and for timely 
maintenance. Procuring of the spares alongside the main procurements shall also save the 
project money, which could be incurred in the transportation of the equipment.    
 Continued monitoring and documentation should be done to ensure that unexpected 
problems are fixed in the duration of the project.  
 Demarcating the soil sensor location to ensure that they are not stepped on or slashed. 
 Providing a graphical interface for the all interested parties to access data 
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7. The team 
Below is the team that took part or assisted in the deployment exercise  
No. Name  Institution  Responsibilities  
1 Maximus 
Byamukama  
Makerere, PhD student and 
Instructor 
Overall – and technical 
aspects and especially  
2 Mary Nsabagwa Makerere, PhD student and 
Instructor 
Overall-  and coordination 
3 Deo Okedi Intern- BSC Computer Engineering 
student  
Onsite Assembly and testing 
of electrical components  
4 Ruth Agaba  Intern- BSC Computer Engineering 
student 
 
5 Grace Ninsiima Intern- BSC Software Engineering 
student 
Configuration of nodes and 
post deployment monitoring 
6 Nicholas 
Mukwaya 
Intern- BSC Software Engineering 
student 
Intern -  
7 David Pitya  Msc Student- Data communication  
student 
Intern- South Sudan 
representative 
8 Dr. Julianne Sansa 
Otim 
Principal Investigator  Overall- Administrative 
functions  
9 Sandra Akello BA Business student Accounting and funds 
acquisition 
10 Milton Waisswa UNMA – Manager, Station 
Networks  
Site selection and provision 
of contacts 
11 Fred Sebabi UNMA- OC, Entebbe Access to the site, support 
during deployment and onsite 
maintenance   
12 Dhikusooka UNMA- OC, Mubende Access to the site, support 
during deployment and onsite 
maintenance   
13 Kimera UNMA- OC, Lwengo Access to the site, support 
during deployment and onsite 
maintenance   
14 Elesu Moses UNMA- OC, Ikulwe Access to the site, support 
during deployment and onsite 
maintenance   
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